
Needham-Wellesley I-95  
Add-A-Lane 

 

Needham Crossing Owners’ Meeting 

 

June 3, 2015 

 
 



• Welcome and introductions 

• Project Overview and Goals 

• Current Work 

• The View Ahead 

• Keeping informed during construction 
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Agenda 



 

 

Project Goals and Overview 

 

 
 



• Project awarded to Barletta Heavy Division 

• Construction started in January, 2015 

• Project currently in stage 1 of 5.   

• Focus on: 

• Widening Kendrick Street Bridge 

• Start construction of Highland Avenue Bridge 

• Start construction at Route 9 interchange 

• Removal of disused railroad bridge – now 

complete 
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Project Status 
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Project Limits 

Project Limits: 

North of MBTA 

RR Bridge 

Project Limits: 

North of Route 9 
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Existing Lane Configuration 
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Completed Configuration 



• Improve safety and functionality of I-95: 

• Widen mainline highway to add one travel 

lane in each direction 

• Restore breakdown lane 

• Upgrade interchanges at Route 9 and 

Highland Avenue to:  

• Decrease congestion 

• Pull vehicles back to the mainline 
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Project Goals 



• Travel lane and 
shoulder along the 
median 

• New interchange at 
Kendrick Street 

• Collector/distributor 
roads connecting 
Kendrick Street and 
Highland Avenue 

• Route 9 and Highland 
Avenue interchanges 
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Project Components - I 



• 7 new noise barriers 

• Widen I-95 bridge over 
Central Avenue 

• 4 new bridges: 
• Kendrick Street over I-95 

• Flyover ramp at the 
Kendrick Street 
interchange 

• Highland Avenue over 
Route 128 

• I-95 over Route 9. 

• Remove disused RR 
bridge 
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Project Components - II 
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South Project Limit to Kendrick Street  

I-95 NB AND SB TO BE WIDENED 

TO 4 LANES IN EACH DIRECTION 

CUTLER POND 
CUTLER PARK 

PROJECT LIMIT 
(Southern End) 
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New Kendrick Street Interchange 
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New C/D Roads Between Kendrick Street and Highland Avenue 
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Proposed Highland Avenue Interchange 
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MBTA Railroad Bridge & Retaining Wall at 32 Fremont Street 

Remove Existing 

Bridge 

New Retaining Wall P 
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New Auxiliary Lanes Between Highland Avenue and Route 9 

Sudbury 

Aqueduct 
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Reconfiguration of the Route 9 Interchange 

 

Relocate SB off-ramp 

on improved alignment 

Relocate NB off-ramp 

on improved alignment 



 

 

Current Work 

 
 



• Ongoing night work to minimize traffic: 

• Installation of temporary barrier on Route 128 

• Stripping of loam (grass, dirt, etc.) on Route 128 median 

south of Kendrick Street 

• At Kendrick Street Bridge: 

• Forming and pouring bridge components 

• Forming and excavations for SB ramp connection 

• Installation of walls 

• Grading 

• At Highland Avenue Bridge: 

• Forming and pouring of bridge components 

• Installation of Verizon duct banks 
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Current Work  I 



• At Central Avenue Bridge: 

• Installation of mini-piles in the median 

• At the Route 9/I-95 Interchange: 

• Installation of signal and power duct banks 

• Installation of drainage structures 

• Establishment of a safe work zone through lane shifts and 

restriping 

• Widening northbound ramp from Route 9 to I-95 
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Current Work  II 



 

 

The View Ahead 

 

 
 



• Kendrick Street Bridge Completion Milestone 

• September 26, 2016 

• August 20, 2016 (Incentive Date) 

• November 2, 2016 (Disincentive Date) 

 

• Substantial Completion Milestone  

• February 24, 2019 

• October 13, 2018 (Incentive Date) 

• July 8, 2019 (Disincentive Date) 

 

• Project Completion Milestone 

• April 25, 2019 
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Overall Project Timeline 
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Stage 2 Construction 

 

 

October 2015 through October 2016 



• At Kendrick Street: 
• Replacement of bridge’s southern half 

• Begin construction of ramps to/from I-95 

• Maintain three travel lanes 

• At Highland Avenue: 
• Shift traffic onto new bridge 

• Maintain four travel lanes 

• At Route 9: 
• Construct median section of I-95 bridge 

• Construct retaining walls and ramps 

• Install new signals 

• Project wide: begin installation of sound barrier 
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Stage 2: Key Characteristics 



 

 

Staying Informed 

 

 
 



• www.massdot.state.ma.us/highway/Highl
ightedProjects/NeedhamWellesleyI95Ad
dALane 

• “Just google Needham Add-a-Lane” 

• Sign up for weekly look ahead emails 

• Contact: 

Nathaniel Curtis 

617-482-7080 x236 

ncabral-curtis@hshassoc.com 
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Staying Informed 

http://www.massdot.state.ma.us/highway/HighlightedProjects/NeedhamWellesleyI95AddALane
http://www.massdot.state.ma.us/highway/HighlightedProjects/NeedhamWellesleyI95AddALane
http://www.massdot.state.ma.us/highway/HighlightedProjects/NeedhamWellesleyI95AddALane
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Questions? 


